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2015 IG Management Challenges  

Actions Taken Report 

 

Management Challenge:   Modernizing the National Airspace System and Addressing 
Organizational Challenges 
 

Issue:   Addressing Underlying Causes for Limited NextGen Progress 
 

Section I:  Why is this issue significant? 
 
NextGen is a major modernization effort underway to transform the legacy National Airspace 
System (NAS). It’s important for the FAA to track the progress of key NextGen planning 
activities and investment priorities to ensure its successful implementation. The agency has 
taken a series of actions to effectively document and set NextGen investment priorities.  
 

Section II:  Actions taken in FY 2015:   
 

 NAS Enterprise Architecture (EA): The NAS EA documents levels of planning in 
keeping with the maturity of the investment, the likely path for the evolution of the NAS, 
and projected milestones with schedules and cost based estimates for near-and long-
term investments.   On January 30, 2015 the 2015 NAS EA was published on the NAS EA 
Portal. This publication includes updates to the NAS Service Roadmaps, Infrastructure 
Roadmaps, the NAS Segment Implementation Plan (NSIP), and mid-term EA views.  

 

 NAS Segment Implementation Plan (NSIP): The NSIP is updated annually to 
reflect the evolution of program management to support portfolio-level decision-making. 
The NSIP 2015 was published on January 30, 2015. The NSIP identifies and helps 
manage incremental improvements necessary to develop, integrate, and implement 
NextGen capabilities and NAS sustainment activities. This year the NSIP was virtualized 
into an integrated web-accessible platform which allows NSIP updates to be managed 
and reported in real-time. 

 

 Portfolio Management Reviews (PfMRs): This year, we continued to host regular 
PfMRs across the multiple Lines of Business (LOBs) within the FAA to promote 
information flow and communication. The PfMRs ensure transparency and provide 
updates on current portfolio activities. Each portfolio is briefed quarterly and status 
reports are given to the NextGen Management Board (NMB) on a semi-annually basis. 
We plan to continue hosting such PfMRs in FY16 to further monitor and communicate 
agency efforts regarding NextGen investment priorities.   

 

Section III:  Actions remaining and expected completion date 
 

We will continue to update the NAS EA and the NSIP annually to reflect key planning initiatives 
to ensure the successful implementation of NextGen. We will continue to conduct regular PfMRs 
to examine, evaluate, and communicate NextGen activities and milestones.  
 

Section IV:  Results or expected results: 
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 Development of an annual comprehensive segmented approach to develop and baseline 
programs to manage major capital acquisitions 

 Reduction of risk and incremental implementation of operational capabilities   
 Increased intra-agency communication and collaboration  
 Streamlined and standardized agency program plans 
 Increased transparency  
 Common understanding of portfolio activities 
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2015 IG Management Challenges 

Actions Taken Report 

 

Management Challenge:  Modernizing the National Airspace System and Addressing 

Organizational Challenges 

Issue: Implementing NextGen Investment Priorities 

Section I:  Why is this issue significant? 

The FAA has worked with aviation community stakeholders, through the NextGen Advisory 

Committee (NAC) NextGen Integration Working Group (NIWG), to identify those capabilities in 

the agency’s overall NextGen plan that will deliver the most near-term benefits to national 

airspace system users. The FAA and industry have jointly met a majority of the FY 2015 

commitments in the “NextGen Priorities Joint Implementation Plan,” which was the outcome of 

that collaboration. 

The Plan commitments include both operational implementations of NextGen capabilities and 

pre-implementation activities, such as feasibility assessments, introduction of new national 

standards, and safety cases. While operational capabilities will be available for NAS users 

immediately, the full benefit of these capabilities will be realized when operators begin to use 

them on a routine basis. Through the NIWG process, industry has committed to equip the 

adequate number of aircraft necessary for meaningful operational capability performance levels. 

The outcome has been so successful that the FAA and industry have decided to continue to 

collaborate using the NIWG process and make adjustments to the Plan based on operational 

needs. 

Section II:  Actions taken in FY 2015:   

The Joint Implementation Plan includes activities in four focus areas scheduled to be completed 

over a three year period through 2017. Details of those activities and schedules of Plan 

milestones can be found on the NextGen Priorities website 

(www.faa.gov/nextgen/snapshots/priorities). We have completed 29 of 32 milestones planned 

for FY 2015.   

 Multiple Runway Operations: 10 of 12 milestones due by September 30, 2015 have been 
completed. 

 Performance Based Navigation: 4 of 4 milestones due by due by September 30, 2015 
have been completed. 

 Surface Operations and Data Sharing: 10 of 11 milestones due by September 30, 2015 
have been completed, including 3 industry milestones. 

 Data Communications: 5 of 5 milestones due by September 30, 2015 have been 
completed, including 1 industry milestone. 
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Based on the outcome of completed pre-implementation activities and planned implementations 

in FY 2015, the FAA and industry agreed to additional Plan milestones:  

 Multiple Runway Operations: Dual Independent Parallel Operations w/Offset and Triple 
Independent Parallel operations in Chicago (both in Q1 CY 2016) 

 Performance Based Navigation: Las Vegas Study Team completion (Q1 CY 2016) 
 Surface Operations and Data Sharing: Advanced Electronic Flight Strips in Newark (Q2 

CY 2016) and Departure Management in Charlotte (Q4 CY 2017)  
 Data Communications: Final Investment Decision for En Route Services (Q4 CY 2015) 

 
Three milestones planned for completion in FY 2015 will be revised or removed from the Plan. 

 While the FAA has completed work on a Multiple Runway Operations milestone to enable 
operations on closely-spaced parallel runways at Boston, implementation will be delayed 
due to pending public comment resolution of an environmental noise assessment. A new 
date has not been scheduled. 

 Wake Recategorization scheduled to be implemented at San Francisco in FY 2015 was 
shifted to FY 2016 so as not to adversely impact operations: completing Metroplex 
activities, prepare for the shift in winter weather traffic flows, and avoid negatively 
impacting surrounding airports during the Superbowl. 

 Distribution of surface surveillance event data using Airport Surface Surveillance 
Capability (ASSC) is being re-planned. A safety risk management decision determined 
that the implementation may not provide air traffic controllers a complete picture of the 
airport surface. The milestones for sharing surface surveillance data from ASSC sites will 
be removed from the Plan. 

 
Section III:  Actions remaining and expected completion date 

None. 

Section IV:  Results or expected results: 

NextGen Priorities commitments are expected to provide a variety of benefits including, but not 

limited to, increased efficiency, capacity and safety throughout the National Airspace System 

(NAS). Each focus area is designed to provide specific benefits to NAS users as outlined in the 

NextGen Priorities Joint Implementation Plan, which can be found at 

www.faa.gov/nextgen/snapshots/priorities. 

We are already seeing benefits from implemented capabilities. For example, the increased 

runway capacity and throughput due to the implementation of wake recategorization in Atlanta 

(part of the Multiple Runway Operations focus area) is increasing efficiency and reducing flight 

delays, which Delta Airlines reports is saving up to $38 million a year. 

Through the NAC, the FAA and industry have committed to analyzing the benefits gained from 

NextGen Priorities capabilities at locations where the implemented capabilities have been in use 

for a sufficient amount of time for data to be available. 
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2015 IG Management Challenges  

Actions Taken Report 

 

Management Challenge:  Modernizing the National Airspace System (NAS) and Addressing 

Organizational Challenges 

 

Issue:  Deploying Key Controller Automation Systems and Resolving Vulnerabilities  

 

Section I:  Why is this issue significant? 

The FAA is focused on the En Route Automation Modernization (ERAM) and Terminal 

Automation Modernization and Replacement (TAMR) programs to ensure the baselined schedule 

and budget are appropriately managed, while maintaining the schedule of other programs in 

various stages of delivery that rely on integrating with both ERAM and TAMR.  The ERAM 

baseline system deployment is complete, and already has NextGen capabilities integrated into it 

such as re-routing and Automatic Dependent Surveillance – Broadcast (ADS-B). TAMR is 

implementing the Standard Terminal Automation Replacement System (STARS) system as the 

common automation system for terminal airspace and [where deployed] is enabling NextGen 

capabilities like ADS-B/Fusion. 

Section II:  Actions taken in FY 2015:   

The ERAM program office has achieved operations at each of its 20 air route traffic control 

center (ARTCC) facilities, and commissioned the ERAM system into the NAS for full-time use. 

The successful commissioning of the baseline ERAM system is due to (1) improved software 

quality through institutionalization of enhanced early site test processes, (2) continued 

collaboration with key National Air Traffic Controller Association (NATCA) (including the signing 

of a new Memorandum of Understanding on July 15, 2015 to extend their collaborative 

governance model with the program) and Professional Aviation Safety Specialist (PASS) unions, 

(3) strengthened performance incentives and quality controls in the renegotiated prime vendor 

contract, and (4) enhanced local planning processes at sites that provide consistent data to 

proactively plan necessary software release components. 

As cited in the action plan, the FAA has completed the following: 

- ERAM - finalized engineering and benefits analysis associated with potential 

enhancements to continue to strengthen overall system reliability and stability. 

- ERAM - implemented system stability and reliability improvements as planned through 

the ERAM System Enhancements & Tech Refresh program baseline 

- TAMR - completed collaborative processes through the STARS User Team Event to 

identify additional functionality needed for operational suitability and engage 

stakeholders in regular communications to promote a smooth transition to STARS. 

- TAMR - implemented a test strategy and collaborative governance model consistent with 

ERAM best-practices. 
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Section III:  Actions remaining and expected completion date 

 

There are no outstanding actions remaining. The Agency plans additional process improvements 

to strengthen both the ERAM and TAMR programs. 

 

Section IV:  Results or expected results: 

On March 27, 2015, ERAM successfully completed last-site Operational Readiness Date at all 20 

ARTCCs. The ERAM program expects continued improvements in schedule and cost 

performance, thus addressing the issues raised in the report. The program has seen a decline in 

software and technology related issues (such as high reliability and a drastic reduction in 

discrepancies and trouble tickets from the sites), and is expecting to see more improvements. 

Additionally, while performance monitoring mentioned above indicates ERAM is meeting design 

requirements, the Agency is committed to minimizing instances of exception-based failures or 

other unique sets of circumstances that introduce potential risk to the operation.   

Based on the approach outlined above, the TAMR program continues to expect improvements in 

schedule and cost performance, thus addressing the issues raised in the report. In order to 

continue to mitigate additional potential long-term risks, the FAA is undertaking a three-pronged 

approach: 

 The TAMR program office facilitated a series of planning workshops with multiple 

stakeholder communities and updated the Estimate to Complete in Q3 FY2014. This 

estimate is under review by the Agency and was successfully presented to the Joint 

Resource Council (JRC) in FY15, thus positioning TAMR on a risk-reduced plan moving 

forward. 

 

 The TAMR program office established a new Terminal Automation Systems 

Enhancement budget line within the Capital Investment Plan (CIP) to accommodate 

newly identified perfective and corrective changes required to meet the needs of the 

Terminal Users in any of the program segments.  Formal approval for this new funding 

line has recently been approved at the TAMR FY15 JRC. 

 

 As part of the forecasted need, there are a series of controls and preventative measures 

that are in progress to reduce future financial risk. This includes improved requirements 

and issues disposition through standup of a formal Article 48 of the NATCA Contract 

dated June 2, 2013, and Article 13 Working Group of the PASS Contract dated 

December 16, 2012.  Both deal with technological changes to the NAS. 
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2015 IG Management Challenges  

Actions Taken Report 

 

 

Management Challenge:  Modernizing the National Airspace System and Addressing 

Organizational Challenges 

 

Issue:   Integrating Unmanned Aircraft Systems 

 

Section I:  Why is this issue significant? 

The FAA Modernization and Reform Act of 2012 (FMRA) requires FAA to integrate UAS into the 

NAS by 2015.  In addition, UAS integration is forecasted to have significant positive direct 

economic benefits for the U.S. economy. 

 

Section II:  Actions taken in FY 2015: 

The FAA granted 1742 petitions for exemptions or amendments for commercial UAS operations 

under Section 333 of the FMRA of 2012.  

 

On December 30, 2013, Administrator Huerta announced the selection of six UAS Test Sites.  

The Test Sites, mandated by the FMRA, were established as a research program to support safe 

integration of UAS into the NAS.  The Test Sites have been given the opportunity to have 

Designated Airworthiness Representatives (DARs), which allows them to issue Special 

Airworthiness Certificates in the Experimental Category (SAC-ECs) for civil UAS research and 

development conducted at the Test Sites.  On December 19, 2014, the State of Nevada Test 

Site issued the first SAC-EC under the FAA DAR Program for UAS Test Sites. 

FAA has been executing on planned research requirements and is coordinating research 

activities with other Federal agencies, including National Aeronautics and Space Administration 

(NASA) and the Department of Defense (DOD).  Research focus areas include Sense and Avoid 

(SAA) and Command and Control (C2).  The FAA continued to participate on RTCA Special 

Committee 228 (SC-228) which focuses on standards development for Sense (Detect) and Avoid 

(SAA) and Command and Control (C2) systems. 

 

The UAS Executive Committee (ExCom) approved documents identifying operational and 

certification requirements that must be developed and implemented to enable public UAS 

routine operations within the NAS.  These requirements will be used in support of the FAA’s 

efforts to comply with Section 334 “Public Unmanned Aircraft Systems,” subsection (b) 

“Standards for Operation and Certification” of the FMRA.  This section requires that the 

Administrator of the FAA “develop and implement operational and certification requirements for 

the operation of public unmanned aircraft systems in the NAS” not later than December 31, 

2015. 

 

9

https://www.faa.gov/uas/media/Sec_331_336_UAS.pdf


Section III:  Actions remaining and expected completion date: 

On November 7, 2015, FAA will publish the third edition of the UAS Roadmap.  The Roadmap 

outlines the efforts needed to safely integrate UAS into the NAS.  It discusses items such as 

new or revised regulations, policies, procedures, guidance material, training, and understanding 

of systems and specifications to support routine UAS operations.  The Roadmap is updated 

annually. 

 

FAA continues to make progress in integrating UAS into the NAS.  A major initiative is 

completing the adjudication of comments received on the small UAS Notice of Proposed 

Rulemaking (NPRM) by the end of Calendar Year 2015. 

 

FAA continues to receive petitions for exemptions under Section 333, Special Rules for Certain 

Unmanned Aircraft Systems, to operate UAS for commercial purposes. 

 

Section IV:  Results or expected results: 

Integration of UAS into the NAS is incremental.  It is important to note that the integration of 

UAS is not a destination but a continuous journey.  As the NextGen systems come on-line in the 

NAS, higher and higher levels of UAS integration will be possible.  The NAS is constantly 

evolving and changing and with those changes, aircraft will evolve, allowing even greater 

integration and utilization. 
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2015 IG Management Challenges  

Actions Taken Report 

 

Management Challenge:  Modernizing the National Airspace System and Addressing 

Organizational Challenges 

 

Issue:  Consolidating FAA’s Vast Network of Facilities 

 

Section I:  Why is this issue significant? 

Section 804 of the FAA Modernization and Reform Act of 2012 requires the FAA to develop a 
National Facilities Realignment and Consolidation Report containing recommendations for 
potential realignment scenarios that support the transition to NextGen and reduce costs without 
affecting safety. The FAA leadership, in coordination with NATCA and PASS labor unions, 
established a Section 804 collaborative workgroup to develop criteria and the process for future 
realignment decisions. The process involves holding working sessions with facility 
representatives, conducting site surveys in the field, and collecting input from labor unions and 
industry stakeholders.   
 

Section II:  Actions taken in FY 2015  

Site surveys and analysis for Year 1 scenarios were completed in FY 2015. The workgroup 
completed the realignment recommendations for the first two facilities under analysis (known 
as transfers), presented its recommendations to the Administrator and Labor leadership, and 
documented the findings in the National Facilities Realignment and Consolidation Report (Year 
1, Part 1). The first two transfers under analysis were Cape (K90) TRACON and Abilene (ABI) 
TRACON. The Year 1, Part 1 report recommends (1) realigning K90 TRACON operations to 
Boston (A90) Consolidated TRACON and (2) formalizing a TRACAB configuration at ABI to 
provide Approach Control services from the Control Tower Cab. 

 
The Year 1, Part 1 report was published in the Federal Register for public comments, and 
submitted to Congress.  
 
The workgroup continued realignment analysis for the 11 additional transfer facilities (a list of 
Year 1, Part 2 potential transfers and receivers is found under Section IV) and drafted 
recommendations for the National Facilities Realignment and Consolidation Report (Year 1, Part 
2). The Year 1, Part 2 report includes recommendations for realignment to two receiver sites 
that are prior Agency investments (Cleveland Tower / TRACON and Kalamazoo Tower / 
TRACON), which were built to accommodate TRACON operations from multiple facilities. 
 
Year 2 analysis includes five potential realignment transfer candidates and seven potential 
receiver facilities. The workgroup has completed working sessions and site surveys, and is in 
the process of drafting technical documentation.  
 

Section III:  Actions remaining and expected completion date 

The workgroup anticipates delivering the National Facilities Realignment and Consolidation 
Report (Year 1, Part 2) to Agency and Labor leadership in late 2015, followed by Federal 
Register publication and submission to Congress. As mandated by Congress, each National 
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Facilities Realignment and Consolidation Report contains recommendations of the Administrator, 
as well as:  
  

 Justification / projected costs & savings  

 Proposed timing of implementation for each realignment 

 

The workgroup will draft the Year 2 report, with the intention of reviewing with Agency and 
Labor leadership, in Spring 2016. 
 
The first Year 3 working session is planned for October 2015. 
 

Section IV:  Results or expected results 

If a joint resolution of disapproval is not enacted by Congress for the Year 1, Part 1 report, and 
the report recommendations are approved by the FAA Administrator, implementation activities 
related to relocation of functions, services, or personnel positions may begin in FY 2016.  
 
We anticipate submission of the Year 1, Part 2 recommendations to Congress in mid-2016, after 
public comment in the Federal Register and an Agency review of comments. 

Year 1, Part 2 scenarios 

1. Toledo (TOL) Terminal Radar Approach Control (TRACON) operations for potential 

realignment to Cleveland (CLE) Tower / TRACON, Detroit (D21) TRACON, or Kalamazoo 

(AZO) Tower / TRACON  

2. Erie (ERI) TRACON operations for potential realignment to Buffalo (BUF) Tower / 

TRACON, CLE, or to Pittsburg (PIT) Tower / TRACON 

3. Akron-Canton (CAK) TRACON operations for potential realignment to PIT or CLE  

4. Youngstown (YNG) TRACON operations for potential realignment to PIT or CLE 

5. Mansfield (MFD) TRACON operations for potential realignment to PIT, CLE or Columbus 

(CMH) Tower / TRACON 

6. Grand Rapids (GRR) Tower / TRACON operations for potential realignment to Kalamazoo 

(AZO) Tower / TRACON, or South Bend (SBN) Tower / TRACON 

7. Muskegon (MKG) TRACON operations for potential realignment to AZO, SBN, or 

Milwaukee (MKE) Tower / TRACON 

8. Lansing (LAN) TRACON operations for potential realignment to AZO or D21 

9. Flint (FNT) TRACON operations for potential realignment to AZO or D21 

10. Saginaw (MBS) TRACON operations for potential realignment to AZO or D21 

11. Fort Wayne (FWA) TRACON operations for potential realignment to AZO or SBN 
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2015 IG Management Challenges  

Actions Taken Report 

 

Management Challenge:  Enhancing Safety and Oversight of a Diverse and Dynamic U.S. 

Aviation Industry 

 

Issue:  Leveraging Data to Reduce Risks 

 

Section I:  Why is this issue significant? 

These issues are significant since the mission of the FAA is to provide the safest and most 

efficient aerospace system in the world.  In order to continue increasing safety and mitigating 

risk, the FAA must continue to build upon its success in reducing aviation accidents and 

incidents.  Given the current trends in global aviation growth and dynamics, the FAA must use 

every available resource to the maximum balance of efficiency and effectiveness in providing 

oversight and surveillance of commercial aviation to ensure continued improvement.  This 

includes regulation, personnel (inspector workforce), and tools (VDRP, ASIAS, Safety 

Management System), as well as compliance policies.  These items comprise a system that 

integrate and synchronize the FAA’s safety mission and newly adopted compliance philosophy. 

 
Section II:  Actions taken in FY 2015: 

The FAA has taken many actions to ensure that aviation safety remains paramount and the 

gold-standard of the world.  These actions include upgrading VDRP to ensure viability and 

integration with National Airspace System (NAS)-wide data to analyze and identify risk(s). 

 

In August 2015, the FAA announced the roll-out of the NextGen ASIAS Fusion model which will 

integrate multiple de-identified voluntary safety programs and multiple FAA and NAS systems, 

allowing analysts, inspectors, and managers access to actionable analysis in an effort to 

increase aviation safety.  

  

The Commercial Aviation Safety Team (CAST), which is made up of the primary commercial 

aviation stakeholders and subject matter experts, continues to coordinate, collaborate, and 

provide valued recommendations on safety enhancements that includes changes to regulation, 

training, and systems/equipment with the goal of increasing aviation safety. 

 

The Office of Accident Investigation and Prevention and Flight Standard Service  ASIAS Work 

Group continue to meet monthly and on an ad-hoc basis to review actionable information 

gleaned from ASIAS data.  Working group members also continue to attend Joint 

Implementation Measurement Data Analysis Team (JIMDAT), CAST, ASIAS Executive Board 

meetings along with InfoShare to learn of emerging air carrier safety issues relative to Flight 

Standards oversight responsibilities.  
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Section III:  Actions remaining and expected completion date: 

 Issue notice to inspectors and senior office managers on the changes and new 

procedures concerning the VDRP upgrade.  This has been delayed (estimate release by 

August 2016) due to the Administrator’s release of the new FAA Compliance Philosophy, 

which will have significant impact on VDRP. 

 

 The NextGen ASIAS fusion feasibility model was demonstrated in August 2015 and the 

next step will be gaining the approval of the ASIAS Executive Board in September 2015.  

This will lead to a two year demonstration period for the program.   

 

Section IV:  Results or expected results: 

The expected results of both the VDRP upgrades and the NextGen ASIAS fusion program are to 

provide inspectors, analysts, stakeholders, and management the tools to focus on both root 

cause analysis and prevent unintentional/non-criminal, non-compliance from occurring or re-

occurring. 
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2015 IG Management Challenges  

Actions Taken Report 

 

 

Management Challenge:  Enhancing Safety and Oversight of a Diverse and Dynamic U.S. 

Aviation Industry 

 

Issue:   Managing the Federal Aviation Administration’s (FAA) Aircraft Certification Process 

 

Section I:  Why is this issue significant? 

 

Given the expected continued growth of the aviation industry, it is critical for FAA to establish 

clear standards and increase efficiency for all of its certification processes. 

 

Section II:  Actions taken in FY 2015:   

 

The FAA revised the Certification Services Oversight Process (CSOP), Standard Operating 

Procedure (SOP) (Revision 4, dated May 28, 2014) and updated the CSOP SharePoint site to 

align with Revision 5 of the CSOP SOP. The CSOP SharePoint site enhances the tracking of all 

certification activities at the field office level and enhances the visibility and reporting at both 

the regional office and National Headquarters levels.  

 

The FAA developed an audit tool to support validation of data collection that documents field 

office and regional compliance with CSOP process. 

 

The FAA revised CSOP SOP Revision 5 (AFS-002-900-S1) on April 9, 2015 to include the 

following sentence “Regional POCs must review the CSOP report for wait-list each 

month to monitor the regions’ ability to perform certification projects.” 

 

 

Section IV:  Results or expected results: 

 

The changes made to the CSOP has allowed field and regional office managers improved 

flexibility and efficiency in addressing certification projects.   
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2015 IG Management Challenges  

Actions Taken Report 

 

 

Management Challenge:  Enhancing Safety and Oversight of a Diverse and Dynamic U.S. 

Aviation Industry 

 

Issue:   Bolstering Oversight of Aircraft Repair Stations 

 

Section I:  Why is this issue significant? 

In 2011, the United States and the European Union (EU) entered into an aviation safety 
agreement which directed the Federal Aviation Administration (FAA) to begin transferring 
oversight of its repair stations to the National Aviation Authorities (NAA) of 18 EU countries to 
minimize duplicative oversight efforts.  The NAA safety inspectors oversee more than 400 EU 
repair stations performing maintenance on U.S.-registered aircraft for the FAA. The Office of the 
Inspector General (OIG) recently reported that FAA’s initial assessments to evaluate the NAA’s 
capabilities to perform inspections on its behalf were incomplete and the results of these 
assessments were not adequately substantiated.  In addition, the OIG also noted that inspector 
training, procedural and data quality weaknesses have impeded FAA’s ability to effectively 
monitor EU repair stations to ensure they continue to meet FAA standards.   

Section II:  Actions taken in FY 2015:   

The FAA reviewed and incorporated numerous revisions to the Maintenance Annex Guidance 
(MAG) requirements to ensure the FAA inspection procedures and audit reports are comparable 
in content to the European Aviation Safety Agency (EASAs).  Additionally, the FAA inspector 
guidance in FAA Order 8900.1 was revised to reflect Revision 5 of the MAG.  Some of the 
revisions include the development standardized instructions for FAA and foreign authority 
inspectors to properly complete the revised audit reports/checklist which are consistent with the 
audit report requirements used by EASA, and enhanced guidance to the FAA coordinator on the 
assessment of the foreign authority’s oversight capabilities.   
 
The FAA and EASA conducted workshops to all members of the EU aviation authorities (AA) and 
to the FAA coordinators.  The workshops highlighted on the training requirements prior to 
assuming FAA oversight responsibilities and the related changes to Revision 5 of the MAG and 
the FAA Order 8900.1.  
 
Section III:  Actions remaining and expected completion date 

 

The FAA revised the inspector guidance in the FAA Order 8900.1, to reflect the recent changes 
incorporated into the MAG on the evaluation of a foreign authorities oversight capabilities prior 
to assuming FAA oversight responsibilities of FAA-certificated repair stations. These revisions 
will move forward for publication which is expected to be by March 31, 2016. 

Section IV:  Results or expected results: 

The FAA works closely with EASA and continues to make significant improvements to enhance 
the procedures as a result of the agreements between the U.S., EU, and NAA safety inspectors 
who oversee repair stations in the EU on the FAA’s behalf.  The FAA and EASA recently made 
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significant changes to the MAG to ensure the continuation of the high level of regulatory 
cooperation and harmonization between the U.S. and the EU.  The FAA revised the inspector 
guidance in the FAA Order 8900.1 that reflects the current changes in the MAG. These 
enhancements will result in more consistent inspection practices that will improve the detection 
of systemic deficiencies and increase the effectiveness of repair station safety oversight 
performed by the FAA, EASA, and AA’s who oversee repair stations in the EU..  Additionally, this 
will lead to continuity in the sharing and coordination of elevated risks, corrective action plans, 
and follow-up assessments among various AA’s under the new aviation safety agreements.   
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2015 IG Management Challenges  

Actions Taken Report 

 

 

Management Challenge:  Enhancing Safety and Oversight of a Diverse and Dynamic U.S. 

Aviation Industry 

 

Issue:   Improving Runway Safety 

 

 

Section I:  Why is this issue significant? 

Mitigating risk to acceptable levels at the nation’s airports, specifically on and around the 

runway, is vital to improving the safety of the flying public.  

 

Section II:  Actions taken in FY 2015:   

 Runway Safety Focus Airports. The Action plans for each of the ten Fiscal Year 2015 

Runway Safety Focus Airports Programs were published prior to September 30, 2015 

and are recorded in an FAA internal database called the Runway Safety Tracking 

System.  

 

On June 10, 2015, Lincoln Airport held a local Runway Safety Action Team meeting and 

subsequently developed an action plan with six action items to mitigate risk.  On June 

29, 2015, the Federal Aviation Administration (FAA) conducted a Regional Runway 

Safety Team (RRST) meeting for the Alaskan airport identified by the Runway Safety 

Focus Airports Program and a subsequent action plan was developed.  On July 15, 2015 

the FAA conducted an RRST meeting for the Western-Pacific region airports identified by 

the Runway Safety Focus Airports Program and a subsequent action plan was 

developed.  

 

 Local Runway Safety Action Team (LRSAT) meetings.  All of the required towered 

airports (over 500) held a local Runway Safety Action Team meeting.  A runway safety 

action plan was completed after each meeting and over 215 localized action items were 

developed to help mitigate risk. 

 

 Runway Status Lights (RWSL) implementation.  The FAA commissioned the Minneapolis–

Saint Paul International Airport RWSL system on August 13, 2015, the Charlotte Douglas 

International Airport RWSL system on March 25, 2015, and the Fort-Lauderdale-

Hollywood International Airport system on May 7, 2015. 

 

 Surface System Event Rate metric. The FAA gathered a full fiscal year of runway safety 

data using the Surface Risk Analysis Process such as, but not limited to, the safety 
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barriers that were in place during the time of the event and the rate of closure between 

two aircraft or vehicles. 

 

Runway Safety Call to Action.  Since the 2007 Call to Action Safety Summit, serious runway 

incursions, “A” and “B” incidents, have dropped by 44 percent. Seven years have passed 

since the last runway collision at a major airport and nine years since the last fatal runway 

collision. Despite this long-standing trend, A and B events have recently began to increase. 

On June 24, 2015, the FAA held a Runway Safety Call to Action to address an increase in 

the number of runway incursions this year. The meeting was attended by 108 

representatives from industry, labor, and government. The event focused on mitigating 

visual, communication, and procedural challenges that occur on the surface environment. 

There were a total of 32 recommendations received at the end of the Call to Action. The 

collaboratively developed recommendations include, but are not limited to, developing 

focused outreach, conducting a human factors analysis of runway incursions, establishing 

workgroups to develop safety enhancements, and supporting the development of safety 

technologies.  A summary of the event, along with the recommendations, were published 

in a report on July 31, 2015 as Phase 1 - Runway Safety Call to Action.  

Section III:  Actions remaining and expected completion date 

The FAA will monitor the identified action items within each action plan to completion.  An 

expected completion date varies due to the scope of the action items. 

 

Each towered airport is required to hold a local Runway Safety Action Team meeting every fiscal 

year and develop an action plan.  The FAA will continue to monitor these activities to 

completion. 

 

Twelve of the 17 Runway Status Light production systems are operational.  The remaining 

operational schedule is as follows: John F. Kennedy International Airport – December 2015, 

Chicago O’Hare International Airport and Newark Liberty International Airport – March 2016, 

Baltimore/Washington International Thurgood Marshall Airport and San Francisco International 

Airport – March 2017.   

 

The FAA will analyze the gathered data and develop a risk based metric by July 31, 2016.  The 

metric will allow the FAA to set a baseline target to meet every fiscal year by October 1, 2016 

and monitor the effectiveness of the programs, processes, and procedures related to surface 

safety.  

 

The FAA, in collaboration with labor and industry teams, are in the process of developing detailed 

implementation plans which will be incorporated into a Phase 2 - Runway Safety Call to Action 

report detailing short, medium and long-term corrective actions including dates for 

implementation. The report will be available on November 31, 2015. 
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Section IV:  Results or expected results: 

The FAA expects that with proper mitigations in place, the level of surface risk will be reduced.  

Once a risk-based runway safety metric is implemented, the rate of these improvements will be 

reflected in the rate beginning in FY2017.  The ultimate goal is a reduction in surface events on 

and around the runway. 
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2015 IG Management Challenges  

Actions Taken Report 

 

Management Challenge:  Managing Acquisitions and Grants to Maximize Performance 
and Save Federal Funds 

 

Issue:  Improving Acquisition Practices for Management Support Services 

 
Why is this issue significant? 

The Federal Aviation Administration (FAA) addressed recommendations provided by the Office 

of Inspector General (OIG) to improve the management of the Air Traffic Control Optimum 

Training Solutions (ATCOTS) contract, which was awarded in 2008.  The contract provides 

controller training support to train new Air Traffic Controllers (ATC) during a 10-year period.  In 

testimony before the Senate Subcommittee on Financial and Contracting Oversight, the OIG 

highlighted the following in their 2013 report:  (1) lack of clearly defined training requirements; 

(2) insufficient contract funding for training innovations; (3) ineffective cost incentives and 

award fees; and (4) inadequate contract oversight and ineffective communication with contract 

oversight staff. 

 

This issue is significant to ensure (1) contract management, oversight and monitoring of 

contract support in the delivery of Controller Training; (2) resources and funding is available to 

meet the demand and requirements of controller training across the FAA; and (3) cost are 

contained within established funding levels within the contract.   

 

Actions taken in FY 2015: 

In April 2015, the Program Office awarded the new Controller Training Contract (CTC).  This 

contract is a Fixed-Firm Price and Time & Materials contract that is in alignment with the 

Program Office’s goals of Controller Training delivery.  

 

The Transition Plan was completed in June 2015 and outlined the new contractor’s process for 

hiring, staffing, badging, and as well as other activities for an effective transition on September 

9, 2015.  Based on the transition plan, the Program Office did not have to execute the H.8 – 

Continuity of Services clause  under the ATCOTS contract.  This clause could extend the 

contract for up to 365 days for phase-out activities. 

 

The Program Office implemented a newly developed Training Requirements Tool (TRT) which 

captures training requirements for the Mike Monroney Aeronautical Center (Academy) and field 

offices for the monitoring and management of the contract.  This tool is   effective in capturing 

all training requirements in the field and Academy while maintaining cost within the contract.   

 

The first Program Management Review (PMR) was held August 20, 2015, whereby the 

contractor provided an overview of their activities for transitioning on September 9, 2015.  This 
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meeting will be held on a quarterly basis and is part of the management and monitoring 

activities under the contract.   

 

The CTC contract successfully transitioned on September 9, 2015.  The transition was smooth 

with no disruption to training delivery and contractor support across the field and Academy.  

The Program Office will continue to develop and standup processes to monitor contractor 

performance and continue to hold weekly status meetings with the contractor on monthly 

activities.   

   

In 2015, the Program Office increased its oversight activities using a labor-hour method which 

easily identifies problems in contract oversight.  This method provides discrepancy findings and 

reporting that will indicate the contract needs improvement.  Other oversight activities include 

the Performance Work Statement (PWS), which specifies how ATO will achieve its performance 

objectives and the Field Requirements Tool (FPT).  The PWS consist of specifications and other 

portions of the contract that describe the required delivery of ATC training services provided by 

the service provider.   

 

Actions remaining and expected completion date: 

 

 Conduct contract closeout activities on the ATCOTS Contract.    December 2015 
 

Results or expected results: 

 

The FAA will monitor the CTC contract performance through implementation of weekly status 

meetings, Quarterly Status Reviews, Training Requirements Tool (TRT) reporting, quality audits, 

evaluations and financial reports. 

 

The FAA will continue ATCOTS closeout activities until completion.    
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	2015 IG Management Challenges  
	Actions Taken Report 
	 
	Management Challenge:   Modernizing the National Airspace System and Addressing Organizational Challenges 
	 
	Issue:   Addressing Underlying Causes for Limited NextGen Progress 
	 
	Section I:  Why is this issue significant? 
	 
	NextGen is a major modernization effort underway to transform the legacy National Airspace System (NAS). It’s important for the FAA to track the progress of key NextGen planning activities and investment priorities to ensure its successful implementation. The agency has taken a series of actions to effectively document and set NextGen investment priorities.  
	 
	Section II:  Actions taken in FY 2015:   
	 
	 NAS Enterprise Architecture (EA): The NAS EA documents levels of planning in keeping with the maturity of the investment, the likely path for the evolution of the NAS, and projected milestones with schedules and cost based estimates for near-and long-term investments.   On January 30, 2015 the 2015 NAS EA was published on the NAS EA Portal. This publication includes updates to the NAS Service Roadmaps, Infrastructure Roadmaps, the NAS Segment Implementation Plan (NSIP), and mid-term EA views.  
	 NAS Enterprise Architecture (EA): The NAS EA documents levels of planning in keeping with the maturity of the investment, the likely path for the evolution of the NAS, and projected milestones with schedules and cost based estimates for near-and long-term investments.   On January 30, 2015 the 2015 NAS EA was published on the NAS EA Portal. This publication includes updates to the NAS Service Roadmaps, Infrastructure Roadmaps, the NAS Segment Implementation Plan (NSIP), and mid-term EA views.  
	 NAS Enterprise Architecture (EA): The NAS EA documents levels of planning in keeping with the maturity of the investment, the likely path for the evolution of the NAS, and projected milestones with schedules and cost based estimates for near-and long-term investments.   On January 30, 2015 the 2015 NAS EA was published on the NAS EA Portal. This publication includes updates to the NAS Service Roadmaps, Infrastructure Roadmaps, the NAS Segment Implementation Plan (NSIP), and mid-term EA views.  


	 
	 NAS Segment Implementation Plan (NSIP): The NSIP is updated annually to reflect the evolution of program management to support portfolio-level decision-making. The NSIP 2015 was published on January 30, 2015. The NSIP identifies and helps manage incremental improvements necessary to develop, integrate, and implement NextGen capabilities and NAS sustainment activities. This year the NSIP was virtualized into an integrated web-accessible platform which allows NSIP updates to be managed and reported in real-
	 NAS Segment Implementation Plan (NSIP): The NSIP is updated annually to reflect the evolution of program management to support portfolio-level decision-making. The NSIP 2015 was published on January 30, 2015. The NSIP identifies and helps manage incremental improvements necessary to develop, integrate, and implement NextGen capabilities and NAS sustainment activities. This year the NSIP was virtualized into an integrated web-accessible platform which allows NSIP updates to be managed and reported in real-
	 NAS Segment Implementation Plan (NSIP): The NSIP is updated annually to reflect the evolution of program management to support portfolio-level decision-making. The NSIP 2015 was published on January 30, 2015. The NSIP identifies and helps manage incremental improvements necessary to develop, integrate, and implement NextGen capabilities and NAS sustainment activities. This year the NSIP was virtualized into an integrated web-accessible platform which allows NSIP updates to be managed and reported in real-


	 
	 Portfolio Management Reviews (PfMRs): This year, we continued to host regular PfMRs across the multiple Lines of Business (LOBs) within the FAA to promote information flow and communication. The PfMRs ensure transparency and provide updates on current portfolio activities. Each portfolio is briefed quarterly and status reports are given to the NextGen Management Board (NMB) on a semi-annually basis. We plan to continue hosting such PfMRs in FY16 to further monitor and communicate agency efforts regarding 
	 Portfolio Management Reviews (PfMRs): This year, we continued to host regular PfMRs across the multiple Lines of Business (LOBs) within the FAA to promote information flow and communication. The PfMRs ensure transparency and provide updates on current portfolio activities. Each portfolio is briefed quarterly and status reports are given to the NextGen Management Board (NMB) on a semi-annually basis. We plan to continue hosting such PfMRs in FY16 to further monitor and communicate agency efforts regarding 
	 Portfolio Management Reviews (PfMRs): This year, we continued to host regular PfMRs across the multiple Lines of Business (LOBs) within the FAA to promote information flow and communication. The PfMRs ensure transparency and provide updates on current portfolio activities. Each portfolio is briefed quarterly and status reports are given to the NextGen Management Board (NMB) on a semi-annually basis. We plan to continue hosting such PfMRs in FY16 to further monitor and communicate agency efforts regarding 


	 
	Section III:  Actions remaining and expected completion date 
	 
	We will continue to update the NAS EA and the NSIP annually to reflect key planning initiatives to ensure the successful implementation of NextGen. We will continue to conduct regular PfMRs to examine, evaluate, and communicate NextGen activities and milestones.  
	 
	Section IV:  Results or expected results: 
	 Development of an annual comprehensive segmented approach to develop and baseline programs to manage major capital acquisitions 
	 Development of an annual comprehensive segmented approach to develop and baseline programs to manage major capital acquisitions 
	 Development of an annual comprehensive segmented approach to develop and baseline programs to manage major capital acquisitions 

	 Reduction of risk and incremental implementation of operational capabilities   
	 Reduction of risk and incremental implementation of operational capabilities   

	 Increased intra-agency communication and collaboration  
	 Increased intra-agency communication and collaboration  

	 Streamlined and standardized agency program plans 
	 Streamlined and standardized agency program plans 

	 Increased transparency  
	 Increased transparency  

	 Common understanding of portfolio activities 
	 Common understanding of portfolio activities 


	2015 IG Management Challenges Actions Taken Report 
	 
	Management Challenge:  Modernizing the National Airspace System and Addressing Organizational Challenges 
	Issue: Implementing NextGen Investment Priorities 
	Section I:  Why is this issue significant? 
	The FAA has worked with aviation community stakeholders, through the NextGen Advisory Committee (NAC) NextGen Integration Working Group (NIWG), to identify those capabilities in the agency’s overall NextGen plan that will deliver the most near-term benefits to national airspace system users. The FAA and industry have jointly met a majority of the FY 2015 commitments in the “NextGen Priorities Joint Implementation Plan,” which was the outcome of that collaboration. 
	The Plan commitments include both operational implementations of NextGen capabilities and pre-implementation activities, such as feasibility assessments, introduction of new national standards, and safety cases. While operational capabilities will be available for NAS users immediately, the full benefit of these capabilities will be realized when operators begin to use them on a routine basis. Through the NIWG process, industry has committed to equip the adequate number of aircraft necessary for meaningful 
	The outcome has been so successful that the FAA and industry have decided to continue to collaborate using the NIWG process and make adjustments to the Plan based on operational needs. 
	Section II:  Actions taken in FY 2015:   
	The Joint Implementation Plan includes activities in four focus areas scheduled to be completed over a three year period through 2017. Details of those activities and schedules of Plan milestones can be found on the NextGen Priorities website (
	The Joint Implementation Plan includes activities in four focus areas scheduled to be completed over a three year period through 2017. Details of those activities and schedules of Plan milestones can be found on the NextGen Priorities website (
	www.faa.gov/nextgen/snapshots/priorities
	www.faa.gov/nextgen/snapshots/priorities

	). We have completed 29 of 32 milestones planned for FY 2015.   

	 Multiple Runway Operations: 10 of 12 milestones due by September 30, 2015 have been completed. 
	 Multiple Runway Operations: 10 of 12 milestones due by September 30, 2015 have been completed. 
	 Multiple Runway Operations: 10 of 12 milestones due by September 30, 2015 have been completed. 

	 Performance Based Navigation: 4 of 4 milestones due by due by September 30, 2015 have been completed. 
	 Performance Based Navigation: 4 of 4 milestones due by due by September 30, 2015 have been completed. 

	 Surface Operations and Data Sharing: 10 of 11 milestones due by September 30, 2015 have been completed, including 3 industry milestones. 
	 Surface Operations and Data Sharing: 10 of 11 milestones due by September 30, 2015 have been completed, including 3 industry milestones. 

	 Data Communications: 5 of 5 milestones due by September 30, 2015 have been completed, including 1 industry milestone. 
	 Data Communications: 5 of 5 milestones due by September 30, 2015 have been completed, including 1 industry milestone. 


	 
	Based on the outcome of completed pre-implementation activities and planned implementations in FY 2015, the FAA and industry agreed to additional Plan milestones:  
	 Multiple Runway Operations: Dual Independent Parallel Operations w/Offset and Triple Independent Parallel operations in Chicago (both in Q1 CY 2016) 
	 Multiple Runway Operations: Dual Independent Parallel Operations w/Offset and Triple Independent Parallel operations in Chicago (both in Q1 CY 2016) 
	 Multiple Runway Operations: Dual Independent Parallel Operations w/Offset and Triple Independent Parallel operations in Chicago (both in Q1 CY 2016) 

	 Performance Based Navigation: Las Vegas Study Team completion (Q1 CY 2016) 
	 Performance Based Navigation: Las Vegas Study Team completion (Q1 CY 2016) 

	 Surface Operations and Data Sharing: Advanced Electronic Flight Strips in Newark (Q2 CY 2016) and Departure Management in Charlotte (Q4 CY 2017)  
	 Surface Operations and Data Sharing: Advanced Electronic Flight Strips in Newark (Q2 CY 2016) and Departure Management in Charlotte (Q4 CY 2017)  

	 Data Communications: Final Investment Decision for En Route Services (Q4 CY 2015) 
	 Data Communications: Final Investment Decision for En Route Services (Q4 CY 2015) 


	 
	Three milestones planned for completion in FY 2015 will be revised or removed from the Plan. 
	 While the FAA has completed work on a Multiple Runway Operations milestone to enable operations on closely-spaced parallel runways at Boston, implementation will be delayed due to pending public comment resolution of an environmental noise assessment. A new date has not been scheduled. 
	 While the FAA has completed work on a Multiple Runway Operations milestone to enable operations on closely-spaced parallel runways at Boston, implementation will be delayed due to pending public comment resolution of an environmental noise assessment. A new date has not been scheduled. 
	 While the FAA has completed work on a Multiple Runway Operations milestone to enable operations on closely-spaced parallel runways at Boston, implementation will be delayed due to pending public comment resolution of an environmental noise assessment. A new date has not been scheduled. 

	 Wake Recategorization scheduled to be implemented at San Francisco in FY 2015 was shifted to FY 2016 so as not to adversely impact operations: completing Metroplex activities, prepare for the shift in winter weather traffic flows, and avoid negatively impacting surrounding airports during the Superbowl. 
	 Wake Recategorization scheduled to be implemented at San Francisco in FY 2015 was shifted to FY 2016 so as not to adversely impact operations: completing Metroplex activities, prepare for the shift in winter weather traffic flows, and avoid negatively impacting surrounding airports during the Superbowl. 

	 Distribution of surface surveillance event data using Airport Surface Surveillance Capability (ASSC) is being re-planned. A safety risk management decision determined that the implementation may not provide air traffic controllers a complete picture of the airport surface. The milestones for sharing surface surveillance data from ASSC sites will be removed from the Plan. 
	 Distribution of surface surveillance event data using Airport Surface Surveillance Capability (ASSC) is being re-planned. A safety risk management decision determined that the implementation may not provide air traffic controllers a complete picture of the airport surface. The milestones for sharing surface surveillance data from ASSC sites will be removed from the Plan. 


	 
	Section III:  Actions remaining and expected completion date 
	None. 
	Section IV:  Results or expected results: 
	NextGen Priorities commitments are expected to provide a variety of benefits including, but not limited to, increased efficiency, capacity and safety throughout the National Airspace System (NAS). Each focus area is designed to provide specific benefits to NAS users as outlined in the NextGen Priorities Joint Implementation Plan, which can be found at www.faa.gov/nextgen/snapshots/priorities. 
	We are already seeing benefits from implemented capabilities. For example, the increased runway capacity and throughput due to the implementation of wake recategorization in Atlanta (part of the Multiple Runway Operations focus area) is increasing efficiency and reducing flight delays, which Delta Airlines reports is saving up to $38 million a year. 
	Through the NAC, the FAA and industry have committed to analyzing the benefits gained from NextGen Priorities capabilities at locations where the implemented capabilities have been in use for a sufficient amount of time for data to be available. 
	2015 IG Management Challenges  
	Actions Taken Report 
	 
	Management Challenge:  Modernizing the National Airspace System (NAS) and Addressing Organizational Challenges 
	 
	Issue:  Deploying Key Controller Automation Systems and Resolving Vulnerabilities  
	 
	Section I:  Why is this issue significant? 
	The FAA is focused on the En Route Automation Modernization (ERAM) and Terminal Automation Modernization and Replacement (TAMR) programs to ensure the baselined schedule and budget are appropriately managed, while maintaining the schedule of other programs in various stages of delivery that rely on integrating with both ERAM and TAMR.  The ERAM baseline system deployment is complete, and already has NextGen capabilities integrated into it such as re-routing and Automatic Dependent Surveillance – Broadcast (
	Section II:  Actions taken in FY 2015:   
	The ERAM program office has achieved operations at each of its 20 air route traffic control center (ARTCC) facilities, and commissioned the ERAM system into the NAS for full-time use. The successful commissioning of the baseline ERAM system is due to (1) improved software quality through institutionalization of enhanced early site test processes, (2) continued collaboration with key National Air Traffic Controller Association (NATCA) (including the signing of a new Memorandum of Understanding on July 15, 20
	As cited in the action plan, the FAA has completed the following: 
	- ERAM - finalized engineering and benefits analysis associated with potential enhancements to continue to strengthen overall system reliability and stability. 
	- ERAM - finalized engineering and benefits analysis associated with potential enhancements to continue to strengthen overall system reliability and stability. 
	- ERAM - finalized engineering and benefits analysis associated with potential enhancements to continue to strengthen overall system reliability and stability. 

	- ERAM - implemented system stability and reliability improvements as planned through the ERAM System Enhancements & Tech Refresh program baseline 
	- ERAM - implemented system stability and reliability improvements as planned through the ERAM System Enhancements & Tech Refresh program baseline 

	- TAMR - completed collaborative processes through the STARS User Team Event to identify additional functionality needed for operational suitability and engage stakeholders in regular communications to promote a smooth transition to STARS. 
	- TAMR - completed collaborative processes through the STARS User Team Event to identify additional functionality needed for operational suitability and engage stakeholders in regular communications to promote a smooth transition to STARS. 

	- TAMR - implemented a test strategy and collaborative governance model consistent with ERAM best-practices. 
	- TAMR - implemented a test strategy and collaborative governance model consistent with ERAM best-practices. 


	 
	Section III:  Actions remaining and expected completion date 
	 
	There are no outstanding actions remaining. The Agency plans additional process improvements to strengthen both the ERAM and TAMR programs. 
	 
	Section IV:  Results or expected results: 
	On March 27, 2015, ERAM successfully completed last-site Operational Readiness Date at all 20 ARTCCs. The ERAM program expects continued improvements in schedule and cost performance, thus addressing the issues raised in the report. The program has seen a decline in software and technology related issues (such as high reliability and a drastic reduction in discrepancies and trouble tickets from the sites), and is expecting to see more improvements. Additionally, while performance monitoring mentioned above 
	Based on the approach outlined above, the TAMR program continues to expect improvements in schedule and cost performance, thus addressing the issues raised in the report. In order to continue to mitigate additional potential long-term risks, the FAA is undertaking a three-pronged approach: 
	 The TAMR program office facilitated a series of planning workshops with multiple stakeholder communities and updated the Estimate to Complete in Q3 FY2014. This estimate is under review by the Agency and was successfully presented to the Joint Resource Council (JRC) in FY15, thus positioning TAMR on a risk-reduced plan moving forward. 
	 The TAMR program office facilitated a series of planning workshops with multiple stakeholder communities and updated the Estimate to Complete in Q3 FY2014. This estimate is under review by the Agency and was successfully presented to the Joint Resource Council (JRC) in FY15, thus positioning TAMR on a risk-reduced plan moving forward. 
	 The TAMR program office facilitated a series of planning workshops with multiple stakeholder communities and updated the Estimate to Complete in Q3 FY2014. This estimate is under review by the Agency and was successfully presented to the Joint Resource Council (JRC) in FY15, thus positioning TAMR on a risk-reduced plan moving forward. 


	 
	 The TAMR program office established a new Terminal Automation Systems Enhancement budget line within the Capital Investment Plan (CIP) to accommodate newly identified perfective and corrective changes required to meet the needs of the Terminal Users in any of the program segments.  Formal approval for this new funding line has recently been approved at the TAMR FY15 JRC. 
	 The TAMR program office established a new Terminal Automation Systems Enhancement budget line within the Capital Investment Plan (CIP) to accommodate newly identified perfective and corrective changes required to meet the needs of the Terminal Users in any of the program segments.  Formal approval for this new funding line has recently been approved at the TAMR FY15 JRC. 
	 The TAMR program office established a new Terminal Automation Systems Enhancement budget line within the Capital Investment Plan (CIP) to accommodate newly identified perfective and corrective changes required to meet the needs of the Terminal Users in any of the program segments.  Formal approval for this new funding line has recently been approved at the TAMR FY15 JRC. 


	 
	 As part of the forecasted need, there are a series of controls and preventative measures that are in progress to reduce future financial risk. This includes improved requirements and issues disposition through standup of a formal Article 48 of the NATCA Contract dated June 2, 2013, and Article 13 Working Group of the PASS Contract dated December 16, 2012.  Both deal with technological changes to the NAS. 
	 As part of the forecasted need, there are a series of controls and preventative measures that are in progress to reduce future financial risk. This includes improved requirements and issues disposition through standup of a formal Article 48 of the NATCA Contract dated June 2, 2013, and Article 13 Working Group of the PASS Contract dated December 16, 2012.  Both deal with technological changes to the NAS. 
	 As part of the forecasted need, there are a series of controls and preventative measures that are in progress to reduce future financial risk. This includes improved requirements and issues disposition through standup of a formal Article 48 of the NATCA Contract dated June 2, 2013, and Article 13 Working Group of the PASS Contract dated December 16, 2012.  Both deal with technological changes to the NAS. 


	 
	2015 IG Management Challenges  
	Actions Taken Report 
	 
	 
	Management Challenge:  Modernizing the National Airspace System and Addressing Organizational Challenges 
	 
	Issue:   Integrating Unmanned Aircraft Systems 
	 
	Section I:  Why is this issue significant? 
	The FAA Modernization and Reform Act of 2012 (FMRA) requires FAA to integrate UAS into the NAS by 2015.  In addition, UAS integration is forecasted to have significant positive direct economic benefits for the U.S. economy. 
	 
	Section II:  Actions taken in FY 2015: 
	The FAA granted 1742 petitions for exemptions or amendments for commercial UAS operations under 
	The FAA granted 1742 petitions for exemptions or amendments for commercial UAS operations under 
	Section 333 of the FMRA of 2012. 
	Section 333 of the FMRA of 2012. 

	 

	 
	On December 30, 2013, Administrator Huerta announced the selection of six UAS Test Sites.  The Test Sites, mandated by the FMRA, were established as a research program to support safe integration of UAS into the NAS.  The Test Sites have been given the opportunity to have Designated Airworthiness Representatives (DARs), which allows them to issue Special Airworthiness Certificates in the Experimental Category (SAC-ECs) for civil UAS research and development conducted at the Test Sites.  On December 19, 2014
	FAA has been executing on planned research requirements and is coordinating research activities with other Federal agencies, including National Aeronautics and Space Administration (NASA) and the Department of Defense (DOD).  Research focus areas include Sense and Avoid (SAA) and Command and Control (C2).  The FAA continued to participate on RTCA Special Committee 228 (SC-228) which focuses on standards development for Sense (Detect) and Avoid (SAA) and Command and Control (C2) systems. 
	 
	The UAS Executive Committee (ExCom) approved documents identifying operational and certification requirements that must be developed and implemented to enable public UAS routine operations within the NAS.  These requirements will be used in support of the FAA’s efforts to comply with Section 334 “Public Unmanned Aircraft Systems,” subsection (b) “Standards for Operation and Certification” of the FMRA.  This section requires that the Administrator of the FAA “develop and implement operational and certificati
	 
	Section III:  Actions remaining and expected completion date: 
	On November 7, 2015, FAA will publish the third edition of the UAS Roadmap.  The Roadmap outlines the efforts needed to safely integrate UAS into the NAS.  It discusses items such as new or revised regulations, policies, procedures, guidance material, training, and understanding of systems and specifications to support routine UAS operations.  The Roadmap is updated annually. 
	 
	FAA continues to make progress in integrating UAS into the NAS.  A major initiative is completing the adjudication of comments received on the small UAS Notice of Proposed Rulemaking (NPRM) by the end of Calendar Year 2015. 
	 
	FAA continues to receive petitions for exemptions under Section 333, Special Rules for Certain Unmanned Aircraft Systems, to operate UAS for commercial purposes. 
	 
	Section IV:  Results or expected results: 
	Integration of UAS into the NAS is incremental.  It is important to note that the integration of UAS is not a destination but a continuous journey.  As the NextGen systems come on-line in the NAS, higher and higher levels of UAS integration will be possible.  The NAS is constantly evolving and changing and with those changes, aircraft will evolve, allowing even greater integration and utilization. 
	2015 IG Management Challenges  
	Actions Taken Report 
	 
	Management Challenge:  Modernizing the National Airspace System and Addressing Organizational Challenges 
	 
	Issue:  Consolidating FAA’s Vast Network of Facilities 
	 
	Section I:  Why is this issue significant? 
	Section 804 of the FAA Modernization and Reform Act of 2012 requires the FAA to develop a National Facilities Realignment and Consolidation Report containing recommendations for potential realignment scenarios that support the transition to NextGen and reduce costs without affecting safety. The FAA leadership, in coordination with NATCA and PASS labor unions, established a Section 804 collaborative workgroup to develop criteria and the process for future realignment decisions. The process involves holding w
	 
	Section II:  Actions taken in FY 2015  
	Site surveys and analysis for Year 1 scenarios were completed in FY 2015. The workgroup completed the realignment recommendations for the first two facilities under analysis (known as transfers), presented its recommendations to the Administrator and Labor leadership, and documented the findings in the National Facilities Realignment and Consolidation Report (Year 1, Part 1). The first two transfers under analysis were Cape (K90) TRACON and Abilene (ABI) TRACON. The Year 1, Part 1 report recommends (1) real
	 
	The Year 1, Part 1 report was published in the Federal Register for public comments, and submitted to Congress.  
	 
	The workgroup continued realignment analysis for the 11 additional transfer facilities (a list of Year 1, Part 2 potential transfers and receivers is found under Section IV) and drafted recommendations for the National Facilities Realignment and Consolidation Report (Year 1, Part 2). The Year 1, Part 2 report includes recommendations for realignment to two receiver sites that are prior Agency investments (Cleveland Tower / TRACON and Kalamazoo Tower / TRACON), which were built to accommodate TRACON operatio
	 
	Year 2 analysis includes five potential realignment transfer candidates and seven potential receiver facilities. The workgroup has completed working sessions and site surveys, and is in the process of drafting technical documentation.  
	 
	Section III:  Actions remaining and expected completion date 
	The workgroup anticipates delivering the National Facilities Realignment and Consolidation Report (Year 1, Part 2) to Agency and Labor leadership in late 2015, followed by Federal Register publication and submission to Congress. As mandated by Congress, each National 
	Facilities Realignment and Consolidation Report contains recommendations of the Administrator, as well as:  
	  
	 Justification / projected costs & savings  
	 Justification / projected costs & savings  
	 Justification / projected costs & savings  

	 Proposed timing of implementation for each realignment 
	 Proposed timing of implementation for each realignment 


	 
	The workgroup will draft the Year 2 report, with the intention of reviewing with Agency and Labor leadership, in Spring 2016. 
	 
	The first Year 3 working session is planned for October 2015. 
	 
	Section IV:  Results or expected results 
	If a joint resolution of disapproval is not enacted by Congress for the Year 1, Part 1 report, and the report recommendations are approved by the FAA Administrator, implementation activities related to relocation of functions, services, or personnel positions may begin in FY 2016.  
	 
	We anticipate submission of the Year 1, Part 2 recommendations to Congress in mid-2016, after public comment in the Federal Register and an Agency review of comments. 
	Year 1, Part 2 scenarios 
	1. Toledo (TOL) Terminal Radar Approach Control (TRACON) operations for potential realignment to Cleveland (CLE) Tower / TRACON, Detroit (D21) TRACON, or Kalamazoo (AZO) Tower / TRACON  
	1. Toledo (TOL) Terminal Radar Approach Control (TRACON) operations for potential realignment to Cleveland (CLE) Tower / TRACON, Detroit (D21) TRACON, or Kalamazoo (AZO) Tower / TRACON  
	1. Toledo (TOL) Terminal Radar Approach Control (TRACON) operations for potential realignment to Cleveland (CLE) Tower / TRACON, Detroit (D21) TRACON, or Kalamazoo (AZO) Tower / TRACON  

	2. Erie (ERI) TRACON operations for potential realignment to Buffalo (BUF) Tower / TRACON, CLE, or to Pittsburg (PIT) Tower / TRACON 
	2. Erie (ERI) TRACON operations for potential realignment to Buffalo (BUF) Tower / TRACON, CLE, or to Pittsburg (PIT) Tower / TRACON 

	3. Akron-Canton (CAK) TRACON operations for potential realignment to PIT or CLE  
	3. Akron-Canton (CAK) TRACON operations for potential realignment to PIT or CLE  

	4. Youngstown (YNG) TRACON operations for potential realignment to PIT or CLE 
	4. Youngstown (YNG) TRACON operations for potential realignment to PIT or CLE 

	5. Mansfield (MFD) TRACON operations for potential realignment to PIT, CLE or Columbus (CMH) Tower / TRACON 
	5. Mansfield (MFD) TRACON operations for potential realignment to PIT, CLE or Columbus (CMH) Tower / TRACON 

	6. Grand Rapids (GRR) Tower / TRACON operations for potential realignment to Kalamazoo (AZO) Tower / TRACON, or South Bend (SBN) Tower / TRACON 
	6. Grand Rapids (GRR) Tower / TRACON operations for potential realignment to Kalamazoo (AZO) Tower / TRACON, or South Bend (SBN) Tower / TRACON 

	7. Muskegon (MKG) TRACON operations for potential realignment to AZO, SBN, or Milwaukee (MKE) Tower / TRACON 
	7. Muskegon (MKG) TRACON operations for potential realignment to AZO, SBN, or Milwaukee (MKE) Tower / TRACON 

	8. Lansing (LAN) TRACON operations for potential realignment to AZO or D21 
	8. Lansing (LAN) TRACON operations for potential realignment to AZO or D21 

	9. Flint (FNT) TRACON operations for potential realignment to AZO or D21 
	9. Flint (FNT) TRACON operations for potential realignment to AZO or D21 

	10. Saginaw (MBS) TRACON operations for potential realignment to AZO or D21 
	10. Saginaw (MBS) TRACON operations for potential realignment to AZO or D21 

	11. Fort Wayne (FWA) TRACON operations for potential realignment to AZO or SBN 
	11. Fort Wayne (FWA) TRACON operations for potential realignment to AZO or SBN 


	 
	2015 IG Management Challenges  
	Actions Taken Report 
	 
	Management Challenge:  Enhancing Safety and Oversight of a Diverse and Dynamic U.S. Aviation Industry 
	 
	Issue:  Leveraging Data to Reduce Risks 
	 
	Section I:  Why is this issue significant? 
	These issues are significant since the mission of the FAA is to provide the safest and most efficient aerospace system in the world.  In order to continue increasing safety and mitigating risk, the FAA must continue to build upon its success in reducing aviation accidents and incidents.  Given the current trends in global aviation growth and dynamics, the FAA must use every available resource to the maximum balance of efficiency and effectiveness in providing oversight and surveillance of commercial aviatio
	 
	Section II:  Actions taken in FY 2015: 
	The FAA has taken many actions to ensure that aviation safety remains paramount and the gold-standard of the world.  These actions include upgrading VDRP to ensure viability and integration with National Airspace System (NAS)-wide data to analyze and identify risk(s). 
	 
	In August 2015, the FAA announced the roll-out of the NextGen ASIAS Fusion model which will integrate multiple de-identified voluntary safety programs and multiple FAA and NAS systems, allowing analysts, inspectors, and managers access to actionable analysis in an effort to increase aviation safety.  
	  
	The Commercial Aviation Safety Team (CAST), which is made up of the primary commercial aviation stakeholders and subject matter experts, continues to coordinate, collaborate, and provide valued recommendations on safety enhancements that includes changes to regulation, training, and systems/equipment with the goal of increasing aviation safety. 
	 
	The Office of Accident Investigation and Prevention and Flight Standard Service  ASIAS Work Group continue to meet monthly and on an ad-hoc basis to review actionable information gleaned from ASIAS data.  Working group members also continue to attend Joint Implementation Measurement Data Analysis Team (JIMDAT), CAST, ASIAS Executive Board meetings along with InfoShare to learn of emerging air carrier safety issues relative to Flight Standards oversight responsibilities.  
	 
	Section III:  Actions remaining and expected completion date: 
	 Issue notice to inspectors and senior office managers on the changes and new procedures concerning the VDRP upgrade.  This has been delayed (estimate release by August 2016) due to the Administrator’s release of the new FAA Compliance Philosophy, which will have significant impact on VDRP. 
	 Issue notice to inspectors and senior office managers on the changes and new procedures concerning the VDRP upgrade.  This has been delayed (estimate release by August 2016) due to the Administrator’s release of the new FAA Compliance Philosophy, which will have significant impact on VDRP. 
	 Issue notice to inspectors and senior office managers on the changes and new procedures concerning the VDRP upgrade.  This has been delayed (estimate release by August 2016) due to the Administrator’s release of the new FAA Compliance Philosophy, which will have significant impact on VDRP. 


	 
	 The NextGen ASIAS fusion feasibility model was demonstrated in August 2015 and the next step will be gaining the approval of the ASIAS Executive Board in September 2015.  This will lead to a two year demonstration period for the program.   
	 The NextGen ASIAS fusion feasibility model was demonstrated in August 2015 and the next step will be gaining the approval of the ASIAS Executive Board in September 2015.  This will lead to a two year demonstration period for the program.   
	 The NextGen ASIAS fusion feasibility model was demonstrated in August 2015 and the next step will be gaining the approval of the ASIAS Executive Board in September 2015.  This will lead to a two year demonstration period for the program.   


	 
	Section IV:  Results or expected results: 
	The expected results of both the VDRP upgrades and the NextGen ASIAS fusion program are to provide inspectors, analysts, stakeholders, and management the tools to focus on both root cause analysis and prevent unintentional/non-criminal, non-compliance from occurring or re-occurring. 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	2015 IG Management Challenges  
	Actions Taken Report 
	 
	 
	Management Challenge:  Enhancing Safety and Oversight of a Diverse and Dynamic U.S. Aviation Industry 
	 
	Issue:   Managing the Federal Aviation Administration’s (FAA) Aircraft Certification Process 
	 
	Section I:  Why is this issue significant? 
	 
	Given the expected continued growth of the aviation industry, it is critical for FAA to establish clear standards and increase efficiency for all of its certification processes. 
	 
	Section II:  Actions taken in FY 2015:   
	 
	The FAA revised the Certification Services Oversight Process (CSOP), Standard Operating Procedure (SOP) (Revision 4, dated May 28, 2014) and updated the CSOP SharePoint site to align with Revision 5 of the CSOP SOP. The CSOP SharePoint site enhances the tracking of all certification activities at the field office level and enhances the visibility and reporting at both the regional office and National Headquarters levels.  
	 
	The FAA developed an audit tool to support validation of data collection that documents field office and regional compliance with CSOP process. 
	 
	The FAA revised CSOP SOP Revision 5 (AFS-002-900-S1) on April 9, 2015 to include the following sentence “Regional POCs must review the CSOP report for wait-list each month to monitor the regions’ ability to perform certification projects.” 
	 
	 
	Section IV:  Results or expected results: 
	 The changes made to the CSOP has allowed field and regional office managers improved flexibility and efficiency in addressing certification projects.   
	2015 IG Management Challenges  
	Actions Taken Report 
	 
	 
	Management Challenge:  Enhancing Safety and Oversight of a Diverse and Dynamic U.S. Aviation Industry 
	 
	Issue:   Bolstering Oversight of Aircraft Repair Stations 
	 
	Section I:  Why is this issue significant? 
	In 2011, the United States and the European Union (EU) entered into an aviation safety agreement which directed the Federal Aviation Administration (FAA) to begin transferring oversight of its repair stations to the National Aviation Authorities (NAA) of 18 EU countries to minimize duplicative oversight efforts.  The NAA safety inspectors oversee more than 400 EU repair stations performing maintenance on U.S.-registered aircraft for the FAA. The Office of the Inspector General (OIG) recently reported that F
	Section II:  Actions taken in FY 2015:   
	The FAA reviewed and incorporated numerous revisions to the Maintenance Annex Guidance (MAG) requirements to ensure the FAA inspection procedures and audit reports are comparable in content to the European Aviation Safety Agency (EASAs).  Additionally, the FAA inspector guidance in FAA Order 8900.1 was revised to reflect Revision 5 of the MAG.  Some of the revisions include the development standardized instructions for FAA and foreign authority inspectors to properly complete the revised audit reports/check
	 
	The FAA and EASA conducted workshops to all members of the EU aviation authorities (AA) and to the FAA coordinators.  The workshops highlighted on the training requirements prior to assuming FAA oversight responsibilities and the related changes to Revision 5 of the MAG and the FAA Order 8900.1.  
	 
	Section III:  Actions remaining and expected completion date 
	 
	The FAA revised the inspector guidance in the FAA Order 8900.1, to reflect the recent changes incorporated into the MAG on the evaluation of a foreign authorities oversight capabilities prior to assuming FAA oversight responsibilities of FAA-certificated repair stations. These revisions will move forward for publication which is expected to be by March 31, 2016. 
	Section IV:  Results or expected results: 
	The FAA works closely with EASA and continues to make significant improvements to enhance the procedures as a result of the agreements between the U.S., EU, and NAA safety inspectors who oversee repair stations in the EU on the FAA’s behalf.  The FAA and EASA recently made 
	significant changes to the MAG to ensure the continuation of the high level of regulatory cooperation and harmonization between the U.S. and the EU.  The FAA revised the inspector guidance in the FAA Order 8900.1 that reflects the current changes in the MAG. These enhancements will result in more consistent inspection practices that will improve the detection of systemic deficiencies and increase the effectiveness of repair station safety oversight performed by the FAA, EASA, and AA’s who oversee repair sta
	 
	 
	 
	2015 IG Management Challenges  
	Actions Taken Report 
	 
	 
	Management Challenge:  Enhancing Safety and Oversight of a Diverse and Dynamic U.S. Aviation Industry 
	 
	Issue:   Improving Runway Safety 
	 
	 
	Section I:  Why is this issue significant? 
	Mitigating risk to acceptable levels at the nation’s airports, specifically on and around the runway, is vital to improving the safety of the flying public.  
	 
	Section II:  Actions taken in FY 2015:   
	 Runway Safety Focus Airports. The Action plans for each of the ten Fiscal Year 2015 Runway Safety Focus Airports Programs were published prior to September 30, 2015 and are recorded in an FAA internal database called the Runway Safety Tracking System.  
	 Runway Safety Focus Airports. The Action plans for each of the ten Fiscal Year 2015 Runway Safety Focus Airports Programs were published prior to September 30, 2015 and are recorded in an FAA internal database called the Runway Safety Tracking System.  
	 Runway Safety Focus Airports. The Action plans for each of the ten Fiscal Year 2015 Runway Safety Focus Airports Programs were published prior to September 30, 2015 and are recorded in an FAA internal database called the Runway Safety Tracking System.  


	 
	On June 10, 2015, Lincoln Airport held a local Runway Safety Action Team meeting and subsequently developed an action plan with six action items to mitigate risk.  On June 29, 2015, the Federal Aviation Administration (FAA) conducted a Regional Runway Safety Team (RRST) meeting for the Alaskan airport identified by the Runway Safety Focus Airports Program and a subsequent action plan was developed.  On July 15, 2015 the FAA conducted an RRST meeting for the Western-Pacific region airports identified by the 
	 
	 Local Runway Safety Action Team (LRSAT) meetings.  All of the required towered airports (over 500) held a local Runway Safety Action Team meeting.  A runway safety action plan was completed after each meeting and over 215 localized action items were developed to help mitigate risk. 
	 Local Runway Safety Action Team (LRSAT) meetings.  All of the required towered airports (over 500) held a local Runway Safety Action Team meeting.  A runway safety action plan was completed after each meeting and over 215 localized action items were developed to help mitigate risk. 
	 Local Runway Safety Action Team (LRSAT) meetings.  All of the required towered airports (over 500) held a local Runway Safety Action Team meeting.  A runway safety action plan was completed after each meeting and over 215 localized action items were developed to help mitigate risk. 


	 
	 Runway Status Lights (RWSL) implementation.  The FAA commissioned the Minneapolis–Saint Paul International Airport RWSL system on August 13, 2015, the Charlotte Douglas International Airport RWSL system on March 25, 2015, and the Fort-Lauderdale-Hollywood International Airport system on May 7, 2015. 
	 Runway Status Lights (RWSL) implementation.  The FAA commissioned the Minneapolis–Saint Paul International Airport RWSL system on August 13, 2015, the Charlotte Douglas International Airport RWSL system on March 25, 2015, and the Fort-Lauderdale-Hollywood International Airport system on May 7, 2015. 
	 Runway Status Lights (RWSL) implementation.  The FAA commissioned the Minneapolis–Saint Paul International Airport RWSL system on August 13, 2015, the Charlotte Douglas International Airport RWSL system on March 25, 2015, and the Fort-Lauderdale-Hollywood International Airport system on May 7, 2015. 


	 
	 Surface System Event Rate metric. The FAA gathered a full fiscal year of runway safety data using the Surface Risk Analysis Process such as, but not limited to, the safety 
	 Surface System Event Rate metric. The FAA gathered a full fiscal year of runway safety data using the Surface Risk Analysis Process such as, but not limited to, the safety 
	 Surface System Event Rate metric. The FAA gathered a full fiscal year of runway safety data using the Surface Risk Analysis Process such as, but not limited to, the safety 


	barriers that were in place during the time of the event and the rate of closure between two aircraft or vehicles. 
	barriers that were in place during the time of the event and the rate of closure between two aircraft or vehicles. 
	barriers that were in place during the time of the event and the rate of closure between two aircraft or vehicles. 


	 
	Runway Safety Call to Action.  Since the 2007 Call to Action Safety Summit, serious runway incursions, “A” and “B” incidents, have dropped by 44 percent. Seven years have passed since the last runway collision at a major airport and nine years since the last fatal runway collision. Despite this long-standing trend, A and B events have recently began to increase. On June 24, 2015, the FAA held a Runway Safety Call to Action to address an increase in the number of runway incursions this year. The meeting was 
	Section III:  Actions remaining and expected completion date 
	The FAA will monitor the identified action items within each action plan to completion.  An expected completion date varies due to the scope of the action items. 
	 
	Each towered airport is required to hold a local Runway Safety Action Team meeting every fiscal year and develop an action plan.  The FAA will continue to monitor these activities to completion. 
	 
	Twelve of the 17 Runway Status Light production systems are operational.  The remaining operational schedule is as follows: John F. Kennedy International Airport – December 2015, Chicago O’Hare International Airport and Newark Liberty International Airport – March 2016, Baltimore/Washington International Thurgood Marshall Airport and San Francisco International Airport – March 2017.   
	 
	The FAA will analyze the gathered data and develop a risk based metric by July 31, 2016.  The metric will allow the FAA to set a baseline target to meet every fiscal year by October 1, 2016 and monitor the effectiveness of the programs, processes, and procedures related to surface safety.  
	 
	The FAA, in collaboration with labor and industry teams, are in the process of developing detailed implementation plans which will be incorporated into a Phase 2 - Runway Safety Call to Action report detailing short, medium and long-term corrective actions including dates for implementation. The report will be available on November 31, 2015. 
	 
	Section IV:  Results or expected results: 
	The FAA expects that with proper mitigations in place, the level of surface risk will be reduced.  Once a risk-based runway safety metric is implemented, the rate of these improvements will be reflected in the rate beginning in FY2017.  The ultimate goal is a reduction in surface events on and around the runway. 
	 
	2015 IG Management Challenges  
	Actions Taken Report 
	 
	Management Challenge:  Managing Acquisitions and Grants to Maximize Performance 
	and Save Federal Funds 
	 
	Issue:  Improving Acquisition Practices for Management Support Services 
	 
	Why is this issue significant? 
	The Federal Aviation Administration (FAA) addressed recommendations provided by the Office of Inspector General (OIG) to improve the management of the Air Traffic Control Optimum Training Solutions (ATCOTS) contract, which was awarded in 2008.  The contract provides controller training support to train new Air Traffic Controllers (ATC) during a 10-year period.  In testimony before the Senate Subcommittee on Financial and Contracting Oversight, the OIG highlighted the following in their 2013 report:  (1) lac
	 
	This issue is significant to ensure (1) contract management, oversight and monitoring of contract support in the delivery of Controller Training; (2) resources and funding is available to meet the demand and requirements of controller training across the FAA; and (3) cost are contained within established funding levels within the contract.   
	 
	Actions taken in FY 2015: 
	In April 2015, the Program Office awarded the new Controller Training Contract (CTC).  This contract is a Fixed-Firm Price and Time & Materials contract that is in alignment with the Program Office’s goals of Controller Training delivery.  
	 
	The Transition Plan was completed in June 2015 and outlined the new contractor’s process for hiring, staffing, badging, and as well as other activities for an effective transition on September 9, 2015.  Based on the transition plan, the Program Office did not have to execute the H.8 – Continuity of Services clause  under the ATCOTS contract.  This clause could extend the contract for up to 365 days for phase-out activities. 
	 
	The Program Office implemented a newly developed Training Requirements Tool (TRT) which captures training requirements for the Mike Monroney Aeronautical Center (Academy) and field offices for the monitoring and management of the contract.  This tool is   effective in capturing all training requirements in the field and Academy while maintaining cost within the contract.   
	 
	The first Program Management Review (PMR) was held August 20, 2015, whereby the contractor provided an overview of their activities for transitioning on September 9, 2015.  This 
	meeting will be held on a quarterly basis and is part of the management and monitoring activities under the contract.   
	 
	The CTC contract successfully transitioned on September 9, 2015.  The transition was smooth with no disruption to training delivery and contractor support across the field and Academy.  The Program Office will continue to develop and standup processes to monitor contractor performance and continue to hold weekly status meetings with the contractor on monthly activities.   
	   
	In 2015, the Program Office increased its oversight activities using a labor-hour method which easily identifies problems in contract oversight.  This method provides discrepancy findings and reporting that will indicate the contract needs improvement.  Other oversight activities include the Performance Work Statement (PWS), which specifies how ATO will achieve its performance objectives and the Field Requirements Tool (FPT).  The PWS consist of specifications and other portions of the contract that describ
	 
	Actions remaining and expected completion date: 
	 
	 Conduct contract closeout activities on the ATCOTS Contract.    December 2015 
	 Conduct contract closeout activities on the ATCOTS Contract.    December 2015 
	 Conduct contract closeout activities on the ATCOTS Contract.    December 2015 


	 
	Results or expected results: 
	 
	The FAA will monitor the CTC contract performance through implementation of weekly status meetings, Quarterly Status Reviews, Training Requirements Tool (TRT) reporting, quality audits, evaluations and financial reports. 
	 
	The FAA will continue ATCOTS closeout activities until completion.    
	 
	 
	 
	 





